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Agency continue to ensure that it properly recommends projects for funding, 
identifies borrowers at risk of default or late payment, and verifies whether 
funded projects are progressing in accordance with the Agency’s requirements. 

Table 1 presents a summary of the findings in this report and the related issue 
ratings. (See Appendix 2 for more information about the issue rating classifications 
and descriptions.) 

Table 1 

Summary of Chapters/Subchapters and Related Issue Ratings  

Chapter/ 
Subchapter Title Issue Rating a 

1-A The Agency Prioritized SWIFT Applications in Accordance With Requirements, But 
It Should Strengthen Documentation and Controls Over Its Process 

Medium 

1-B The Agency Should Strengthen Processes and Controls Over Its Technical Reviews 
of SWIFT and WDF Applications   

Medium 

2 The Agency Has Implemented Processes to Monitor the Financial Compliance of 
Borrowers; However, It Should Strengthen Timeliness, Documentation, and 
Controls Related to Those Processes 

Medium 

3 The Agency Has Processes in Place to Monitor Progression of Its Funded Projects; 
However, It Should Strengthen Documentation and Controls Related to Project 
Monitoring Activities 

Medium 

a 
A chapter/subchapter is rated Priority if the issues identified present risks or effects that if not addressed could critically affect the 

audited entity’s ability to effectively administer the program(s)/function(s) audited.  Immediate action is required to address the noted 

concern and reduce risks to the audited entity. 

A chapter/subchapter is rated High if the issues identified present risks or effects that if not addressed could substantially affect the 
audited entity’s ability to effectively administer the program(s)/function(s) audited.  Prompt action is essential to address the noted 
concern and reduce risks to the audited entity. 

A chapter/subchapter is rated Medium if the issues identified present risks or effects that if not addressed could moderately affect the 
audited entity’s ability to effectively administer the program(s)/function(s) audited.  Action is needed to address the noted concern and 
reduce risks to a more desirable level.    

A chapter/subchapter is rated Low if the audit identified strengths that support the audited entity’s ability to administer the 
program(s)/function(s) audited or the issues identified do not present significant risks or effects that would negatively affect the audited 
entity’s ability to effectively administer the program(s)/function(s) audited. 

 

Auditors communicated other, less significant issues separately in writing to the 
Agency’s management.  

Summary of Management’s Response 

At the end of each chapter in this report, auditors made recommendations to 
address the issues identified during this audit. The Agency agreed with the 
recommendations in this report.   
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Audit Objectives and Scope 

The objectives of this audit were to:  

 Determine whether monitoring activities performed by the Agency for loans 
funded through the SWIFT and WDF comply with Agency policy and help 
ensure that: 

o Loan recipients with an increased risk of default or late payment are 
identified timely. 

o Loan recipients comply with loan terms and other applicable 
requirements. 

o Funded projects progress in accordance with established timelines. 

 Determine whether the Agency reviews and prioritizes applications for 
financial assistance through the SWIFT and the WDF in accordance with 
applicable requirements. 

The scope of this audit covered monitoring activities and application review 
processes for loans funded through the SWIFT and WDF financial assistance 
programs during fiscal years 2019 and 2020.  The scope also included a review of 
significant internal control components related to the Agency’s monitoring 
activities and application review processes.  
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Detailed Results 

Chapter 1 

The Agency Prioritized SWIFT Applications in Accordance With 
Requirements, But It Should Strengthen Processes and Controls to 
Ensure That SWIFT and WDF Applications Are Complete  

The Water Development Board’s (Agency) process for approving applications 
for financing includes two stages for the State Water Implementation Fund 
for Texas (SWIFT) program (prioritization stage and technical review stage) 
and one stage for the Water Development Fund (WDF) program (technical 
review stage). Figure 1 shows the application review process for both 
programs. 

Figure 1 

Application Review Process for the SWIFT AND WDF Programs 

 

Source: The Agency. 
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During the prioritization stage for the SWIFT program, applicants submit an 
abridged application to provide information for the Agency to prioritize 
projects based on criteria in the Texas Water Code and the Agency’s 
administrative rules. The members of the Water Development Board (Board) 
review the Agency’s prioritized list of projects when establishing the funding 
available during each SWIFT funding cycle, and the Agency invites applicants 
to submit financial assistance applications for those prioritized projects 
within the established funding limits. As discussed in Chapter 1-A below, the 
Agency prioritized applicants for SWIFT program financing in accordance with 
requirements for the 2019 and 2020 SWIFT funding cycles. However, the 
Agency should strengthen controls over its prioritization process for future 
funding cycles.  

During the technical review stage for both SWIFT and WDF funding, 
applicants submit a financial assistance application.2 The Agency initially 
performs a completeness review of the applications before conducting 
various in-depth technical reviews of those applications. After its technical 
review process, the Agency submits projects to the Board for funding 
consideration. As discussed in Chapter 1-B, the Agency should strengthen 
processes and controls to ensure that SWIFT and WDF applications are 
complete and meet the Agency’s requirements. In addition, the Agency did 
not consistently perform and document its technical reviews accurately or in 
accordance with its policies and procedures.  

Chapter 1-A  

The Agency Prioritized SWIFT Applications in Accordance With 
Requirements, But It Should Strengthen Documentation and 
Controls Over Its Process 

The Agency prioritized 12 abridged applications during its 2019 and 2020 
SWIFT funding cycles (3 abridged applications during its 2019 SWIFT funding 
cycle and 9 abridged applications during its 2020 SWIFT funding cycle). For 
both funding cycles, the Board determined that funding was available for all 
prioritized projects. Although the Agency prioritized the SWIFT applications 
in accordance with requirements, similar to recommendations in an August 
2016 audit of the SWIFT program,4 it should strengthen and document 
supervisory reviews over its prioritization process. 

                                                             
2 Applicants for WDF funding do not need an invitation to submit a financial assistance application. The Agency accepts 

applications year-round for the WDF program.  

3 The risk related to the issues discussed in Chapter 1-A is rated as Medium because they present risks or effects that if not 
addressed could moderately affect the audited entity’s ability to effectively administer the program(s)/function(s) audited.  
Action is needed to address the noted concern and reduce risks to a more desirable level.    

4 See An Audit Report on the State Water Implementation Revenue Fund for Texas at the Water Development Board (SAO 
Report No. 16-039, August 2016).  

Chapter 1-A 
Rating: 

Medium 3 
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Prioritization. The Agency prioritized 
(ranked) the SWIFT abridged applications 
accurately and in accordance with 
applicable requirements for both the 
2019 and 2020 funding cycles. (See the 
text box for additional information on 
prioritization criteria.) However, for 3 (25 
percent) of 12 projects prioritized, the 
Agency could not consistently provide 
documentation to support the points 
awarded or used incomplete data to 
calculate scoring inputs. Specifically: 

 The Agency reduced the points 
assigned when assessing the three 
projects’ readiness to proceed; 
however, the Agency did not 
maintain documentation to support 
its point reduction as required by its 
policies and procedures.  

 In addition, for two of the three 
projects, the Agency incorrectly 
calculated certain scoring elements. 
For one project, the Agency 
incorrectly calculated the percentage 
of water supply needs met because it 
did not include the water supply needs for all benefitting entities. For the 
other project, the Agency incorrectly calculated the population served by 
the project because it did not include all relevant populations.    

Supervisory Reviews. The Agency’s policies and procedures require supervisory 
reviews of its prioritization scoring; however, for the errors discussed above, 
those reviews did not ensure that all calculations were accurate or that 
documentation to support its scoring was maintained in accordance with the 
Agency’s policies and procedures. In addition, the Agency did not 
consistently perform and document supervisory reviews of the scoring in 
accordance with its policies and procedures.      

The errors discussed above did not impact the overall prioritization (ranking) 
for those applicants. Although the errors identified did not affect the Board’s 
decisions regarding which applicants to invite to continue in the application 
process, the Agency should strengthen its controls for future rounds of 
SWIFT funding to reduce the risk of scoring errors affecting future 
prioritization and funding decisions.  

SWIFT Prioritization Criteria 

The Agency prioritizes SWIFT applications using 
criteria in the Texas Water Code and a 
corresponding point system established in its 
rules.  

The Agency must provide the highest 
consideration to projects that will: 

 Serve a large population. 

 Provide assistance to a diverse urban and 
rural population. 

 Provide regionalization. 

 Meet a high percentage of water supply needs 
of users to be served by the project. 

The Agency must also consider the following 
additional criteria: 

 Local contributions to finance the project, 
including federal funding and up-front 
capital.  

 Financial capacity of the applicant to repay.  

 Whether the project addresses an emergency 
need.  

 The readiness of the project to proceed with 
implementation or construction. 

 Demonstrated or projected effect of the 
project on water conservation, including 
preventing water loss. 

 The priority assigned to the project by the 
applicable regional water planning group. 

Sources: Texas Water Code, Section 15.437, and 
Texas Administrative Code, Title 31, Section 
363.1304.  

1 
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Recommendation  

The Agency should strengthen and document its supervisory reviews to 
ensure its SWIFT program scoring and prioritization are accurate and 
appropriately supported. 

Management’s Response  

The Agency agrees with the recommendation to strengthen and document 
supervisory reviews. RWPD’s prioritization procedure and Quality Control 
tracker will be reviewed and updated accordingly to ensure backup 
documentation is saved in accordance with the procedure. 

WSP’s prioritization procedure will be supported in future rounds by a 
consolidated dataset for the water supply needs and population served for 
benefitting entities. A dashboard user interface created through Microsoft 
Power BI has been developed and is currently undergoing user testing. Use of 
this tool will minimize error introduced from accessing multiple data sets to 
conduct prioritizations of the abridged applications. The tool will be utilized 
for the next round of SWIFT prioritization. 

All supervisory review procedures related to scoring and prioritization will be 
reviewed and updated accordingly. 

The procedures related to review of water loss information submitted with 
applications as described in the work process document will be reviewed and 
updated to included lessons learned since the previous version was revised 
and improved procedures to ensure secondary supervisor review is conducted 
and documented. While there are written procedures in place requiring 
secondary review of these criteria, measures can be implemented to ensure 
more consistent adherence to procedures and the appropriate level of 
supervisory review. 

Responsible party (Scoring and Prioritization): Regional Water Project 
Development (RWPD) Director, Water Supply Planning (WSP) Director, and 
Program Administration & Reporting (PAR) Director for Water Supply & 
Infrastructure (WSI) 

Implementation date: February 1, 2022 (prior to the next due date for SWIFT 
abridged applications, in line with the Agency’s annual timeline for updating 
SWIFT procedures). 

Responsible party (Water Loss): Deputy Executive Administrator, Water 
Science and Conservation (WSC) 

Implementation date: February 1, 2022  
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Chapter 1-B 

The Agency Should Strengthen Processes and Controls Over Its 
Technical Reviews of SWIFT and WDF Applications  

The Agency did not consistently verify that financial assistance applications 
were complete. In addition, the Agency should strengthen its supervisory 
reviews to ensure that it consistently performs and documents its technical 
reviews of financial assistance applications accurately and in accordance with 
its policies and procedures. An August 2016 audit of the SWIFT program6 
made similar recommendations. 

The Agency did not consistently verify that financial assistance applications 
were complete.  

The Agency approved SWIFT financing 
for 6 financial assistance applications 
submitted during the 2019 and 2020 
SWIFT funding cycles.7 The Agency also 
approved 8 financial assistance 
applications for WDF financing 
submitted during fiscal years 2019 and 
2020.   

The Agency did not verify that 3 (30 
percent) of the 10 SWIFT and WDF8 
financial assistance applications tested 
included a Preliminary Engineering 
Feasibility Report (PEFR) as required by 
Texas Administrative Code, Title 31, 
Sections 363.12 and 363.13. The PEFR 
contains project information that is 
signed and sealed by a licensed professional engineer (see text box for more 
information on PEFRs).  

The Agency’s written policies and procedures for performing initial 
completeness reviews of applications describe using a checklist to document 
the verification that applications included all required documentation. 
However, the policies and procedures and the checklist do not specify the 

                                                             
5 The risk related to the issues discussed in Chapter 1-B is rated as Medium because they present risks or effects that if not 

addressed could moderately affect the audited entity’s ability to effectively administer the program(s)/function(s) audited.  
Action is needed to address the noted concern and reduce risks to a more desirable level.     

6 See An Audit Report on the State Water Implementation Revenue Fund for Texas at the Water Development Board (SAO 
Report No. 16-039, August 2016).  

7 Six of the 12 applicants prioritized during the 2019 and 2020 SWIFT funding cycles withdrew their projects and associated 
applications from further funding consideration. 

8 The three applications identified were for WDF financing. 

Chapter 1-B 
Rating: 

Medium 5  

Preliminary Engineering Feasibility Reports 

The Texas Administrative Code requires applicants 
to submit copies of a preliminary engineering 
feasibility report, signed and sealed by a 
professional engineer registered in the State of 
Texas. The report should provide: 

 A description and purpose of the project. 

 The entities served and current and future 
population. 

 The cost of the project. 

 A description of alternatives considered and 
reasons for the selection of the project 
proposed. 

 Sufficient information to evaluate the 
engineering feasibility of the project. 

 Maps and drawings necessary to locate and 
describe the project area. 

Sources: Texas Administrative Code, Title 31, 

Sections 363.12 and 363.13. 

 2 
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actual documents, such as PEFRs, that Agency staff should verify as part of 
that review process. As a result, the Agency staff performing the initial 
completeness reviews did not verify that the applications included the 
required PEFRs. While the three applications discussed above were for WDF 
financing, the Agency’s application review process is the same for both the 
SWIFT and WDF programs. Therefore, it is important that the Agency’s 
policies and procedures specify the documents that must be included in 
applications for both programs.  

In addition, after the Agency’s initial completeness review, the Agency’s 
engineering reviews did not ensure that each application included the 
required PEFR. The Agency’s written policies and procedures for performing 
engineering reviews describe the process for (1) verifying the receipt and 
review of the PEFR and (2) documenting that verification using a checklist; 
however, Agency staff did not follow the Agency’s policies and procedures 
and were not aware of the requirement to verify the PEFR. (The Agency’s 
engineering reviews are discussed further on the next page.)  

As a result of Agency staff not following policies and procedures, the Board 
approved 3 WDF financial assistance applications for loans totaling $5.7 
million that did not meet the Agency’s requirements. Specifically, the Board 
approved those applications based on engineering information provided in 
the application rather than a PEFR. For one application, a licensed 
professional engineer provided a signed and sealed statement indicating 
responsibility for the engineering information provided; however, the 
engineering information provided was not equivalent to the information 
required in a PEFR. For the other two applications, the Agency did not verify 
that the project information came from a licensed professional engineer. A 
PEFR provides the Agency assurance that the engineering information 
provided in the application is reliable.  
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The Agency did not consistently 
perform and document certain 
elements of its technical reviews 
accurately or in accordance with its 
policies and procedures.  

The Agency’s policies and procedures 
require staff to perform and 
document the technical reviews using 
checklists, memos, and other 
documentation (see text box for more 
information on the technical reviews). 
However, the Agency did not 
consistently follow its policies and 
procedures when performing its 
engineering reviews. In addition, 
supervisory reviews of the engineering 
and financial reviews did not ensure 
that those reviews were performed 
accurately and documented 
consistently. Not completing and documenting the technical reviews 
accurately and in accordance with Agency policies and procedures may 
increase the risk that applications do not meet the Agency’s funding 
requirements or that the Board may rely on inaccurate information in making 
their funding decisions. 

Engineering Reviews. To perform and document the engineering reviews, the 
Agency completes checklists in its project tracking system, TxWISE (the Texas 
Water Information System Expansion), and drafts an engineering memo 
summarizing its review. However, for 8 (80 percent) of 10 applications 
tested, the Agency did not consistently perform and/or document certain 
elements of its engineering reviews as required by its policies and 
procedures.9 For example:  

 For 1 application, the Agency could not provide evidence that it drafted a 
required engineering memo.  

 For 1 application, the Agency did not complete the required checklist.  

 For 3 applications, the Agency could not provide evidence of supervisory 
review and approval of the engineering memos. In addition, the Agency 
did not maintain required documentation of supervisory approval of the 
engineering memos for 3 other applications.  

                                                             
9 Certain applications had multiple errors. 

Technical Reviews 

The Agency performs the following technical 
reviews of financial assistance applications: 

 Engineering: To verify projects meet funding 
program requirements, including an assessment 
of project needs and engineering conditions.  

 Financial: To assess the applicants’ 
creditworthiness and risk of default.  

 Legal: To verify applications meet all legal 
requirements.  

 Environmental: To identify potential 
environmental issues and determine the level 
of environmental review required during the 
project’s planning phase.  

 Planning and Conservation: To verify 
consistency with the state water plan; verify 
submission of required water use, water loss, 
and water conservation information; and assess 
the availability of groundwater and surface 
water.  

Source: The Agency. 

 2 
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Financial Reviews. The Agency conducts 
financial reviews that result in the 
assignment of a credit risk score (see text 
box for more information on the Agency’s 
credit risk scoring process.) For all 15 
financial reviews tested (related to the 10 
applications), the Agency assigned 
accurate credit risk scores.  

However, for 5 (33 percent) of the 15 
financial reviews tested, the Agency did 
not ensure all calculations performed in 
assessing the applicants’ credit risk were 
adequately supported or performed 
accurately. For example, the Agency’s 
calculation of one applicant’s projected 
household costs was not supported by 
information provided by the applicant. 
Supervisory reviews did not identify and 
correct the errors.  

In addition, the Agency did not have a consistent process for documenting 
adjustments to its allocation of points used to assign credit risk scores.  The 
Agency’s point assignment includes the assessment of several quantitative 
risk indicators, such as the applicants’ debt service coverage, days of cash on 
hand, and working capital. For nine of the financial reviews tested, based on 
the Agency’s risk scoring documentation, the Agency assigned points 
inconsistently when compared with other applicants having similar metrics.  
The Agency asserted that it adjusted the points assigned to account for other 
strengths or weaknesses that impacted the applicants’ risk score; however, 
those other considerations were not described in the Agency’s risk scoring 
documentation.  

Although the errors identified above did not impact the overall credit risk 
score assigned to the applicants, the Agency should strengthen controls and 
documentation of its financial reviews for future applications to ensure that 
its assessment of credit risk is accurate, consistent, and adequately 
supported.  

Legal, Environmental, and Planning and Conservation Reviews.  For all 10 applications 
tested, the Agency performed its legal, environmental, and planning and 
conservation reviews in accordance with its policies and procedures.  

Financial Review Credit Risk Scores 

The Agency uses a risk scoring system that 
allocates points to risk indicators (metrics) 
measuring the applicant’s financial sustainability, 
socioeconomic factors, liquidity, and debt. The 
total points allocated result in an applicant’s 
overall credit risk score.  

The following credit risk scores indicate the 
Agency’s assessment of an applicant’s ability to 
meet repayment requirements and the other 
terms and conditions of the financing: 

 Risk Score 1: The applicant’s capacity to meet 
its financial commitments is extremely strong.   

 Risk Score 2A: The applicant’s repayment 
capacity is strong. 

 Risk Score 2B: The applicant’s repayment 
capacity is adequate. 

 Risk Score 2C: The applicant’s repayment 
capacity is sufficient to cover the existing and 
proposed debt.   

 Risk Score 3: The applicant’s capacity to meet 
principal and interest payments is 
predominately speculative. 

Source: The Agency.  
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The Agency should maintain all documentation to support its project funding 
requests and strengthen supervisory reviews to ensure that information in the 
project funding requests is accurate. 

The Agency drafts project funding requests that summarize the results of its 
technical reviews and include its recommendations for funding. The Agency 
presents its project funding requests to the Board for approval.  

For 9 (90 percent) of 10 project funding requests tested (related to the 10 
applications), the Agency’s project funding requests submitted to the Board 
were supported by the Agency’s technical review documentation. As 
discussed on the previous page, for the remaining project funding request 
tested, the Agency could not provide evidence that it drafted an engineering 
memo to support the engineering portion of the project funding request.   

In addition, for 3 (30 percent) of 10 project funding requests tested, certain 
financial metrics described in the project funding requests were not accurate 
or supported by the financial review documentation. Specifically, the debt to 
operating revenues ratio or the debt service coverage ratios presented for 
those applicants were inaccurate. Supervisory reviews did not identify and 
correct those errors.  

Recommendations  

The Agency should: 

 Update its policies and procedures for performing the initial 
completeness reviews to verify applicants submit all required 
documentation. 

 Provide training to Agency staff to ensure they follow the Agency’s 
policies and procedures for performing technical reviews. 

 Strengthen its supervisory review processes to ensure its technical 
reviews and project funding requests are accurate, consistently 
documented, and adequately supported. 

Management’s Response  

Management agrees that policies and procedures related to initial 
completeness reviews need to be improved and additional training needs to 
be provided to ensure Agency staff are aware of all policies and procedures. 
Additionally, the Agency will strengthen its supervisory review processes to 
ensure they are accurate, consistently documented, and adequately 
supported. 

 2 
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While management agrees with these recommendations and we will work to 
implement these improvements, we would note there is no indication that 
efforts by WSI staff resulted in undesirable outcomes or that overall 
conclusions were inappropriate. The preliminary engineering feasibility data 
found in each of the applications referenced in the report was sufficient to 
assess the feasibility of the projects and was used by TWDB engineering staff 
in their technical review of the project and the funding application. 
Additionally, TWDB staff assigned to these projects included experienced 
licensed professional engineers and an experienced Engineer-in-Training 
(E.I.T.). 

In addition to the PEFR, additional controls are in place to verify that a 
licensed professional engineer is providing project engineering information. 
Each application included draft or executed engineer contracts between the 
entity and the engineering firm working on the project (TWDB rules allow for 
draft contracts at time of application, see 31 TAC 363.16). Further, each 
application also included resolutions adopted by the entities’ governing 
boards that authorized specified licensed professional engineers to prepare 
and submit information and appear on behalf of the entities before the 
TWDB. The application also clearly identifies the consulting engineer as one 
of the “Applicant’s Contributors”. During technical review, TWDB engineering 
review staff primarily coordinate with the applicant’s engineer on 
engineering review items to help ensure reliable project-related engineering 
information is received from a licensed professional engineer. The 
information provided by the applicant’s engineer is thoroughly reviewed by 
TWDB engineering staff as they prepare their part of the recommendation for 
funding to be presented to the Board.  

Some processes have already been strengthened. The financial assistance 
application form was revised in late 2019 to require submittal of a complete 
PEFR. Likewise, the administratively complete review procedures have been 
revised to note the need to verify that the PEFR is signed and sealed by a 
professional engineer. Management is currently working with staff to review 
and evaluate the need to further update procedures and associated checklists 
to provide additional controls. Lastly, management will work with staff to 
ensure training is provided on updated procedures. 

TWDB Management is currently performing detailed reviews of all 
engineering procedures and requirements and engaged an external 
consultant to assist in this review. The review process was started in earnest 
in 2020 and is still underway. Potential changes to supervisory review 
procedures and documentation, including potential changes in supervisory 
review and approval of the engineering memos may be recommended after 
completion of this evaluation. In the interim, the RWPD Director will work 
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with RWPD management to evaluate the process related to supervisory 
review of engineering memos and application review checklists. 

Further, the Agency agrees that the inconsistent assignment of points on the 
credit risk scoring for the ‘qualitative and other quantitative’ indicator should 
be addressed. For the quantitative subfactors that can be calculated across 
all applicants, a point allocation system will be developed to ensure 
consistency. However, not all subfactors that make up the point allocation for 
the ‘qualitative and other quantitative’ indicator are measurable in nature 
and nuances may exist between applicants. The Agency will better document 
the qualitative subfactors and the score adjustments to better show that the 
assignment of points is reviewed and agreed upon by the credit committee. 

Responsible party: RWPD Director, WSI 

Implementation date: 

 Application updates have been completed to require a complete signed 
and sealed PEFR and staff will be trained accordingly. 

 Updates to Administratively complete procedures have been completed 
as noted above. 

 Engineering and Financial procedures updates, including processes for 
supervisory reviews: December 31, 2021  
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Chapter 2 

The Agency Has Implemented Processes to Monitor the Financial 
Compliance of Borrowers; However, It Should Strengthen Timeliness, 
Documentation, and Controls Related to Those Processes 

The Agency has monitoring activities in 
place to assess the financial health of its 
SWIFT and WDF borrowers and to monitor 
borrower compliance with loan terms and 
other applicable requirements. Those 
activities consist of performing annual 
financial compliance reviews and 
reconciling borrower loan balances and 
payments (see text box for more details). 

The Agency accurately assessed the 
financial health of SWIFT and WDF 
borrowers. However, the Agency should 
complete its monitoring activities within its 
established time frames. In addition, the 
Agency should strengthen its supervisory 
reviews to ensure that its monitoring 
documentation is accurate and 
consistently supported.  

The Agency accurately assigned risk ratings to borrowers; however, it should 
improve the timeliness of its financial compliance reviews and strengthen its 
quality control reviews to ensure that its financial compliance reviews are 
consistently documented and adequately supported. 

For 29 (97 percent) of 30 financial compliance reviews tested, the Agency 
assigned an accurate and appropriate risk rating to the borrower based on 
criteria in its policies and procedures. For the remaining review tested, the 
risk rating assigned to the borrower should have indicated that the Agency 
had identified minor issues; instead, the Agency’s risk rating indicated that 
the borrower had no issues.   

Timeliness.  While the Agency performed its annual reviews of WDF borrowers 
within its 365-day internal benchmark, the Agency did not complete those 
reviews for SWIFT borrowers within its 90-day internal benchmark. For 22 
(31 percent) of the 72 SWIFT borrower reviews completed by the Agency for 
fiscal years 2019 and 2020, the Agency completed its review 1 to 373 days 

                                                             
10 The risk related to the issues discussed in Chapter 2 is rated as Medium because they present risks or effects that if not 

addressed could moderately affect the audited entity’s ability to effectively administer the program(s)/function(s) audited.  
Action is needed to address the noted concern and reduce risks to a more desirable level.    

Chapter 2 
Rating: 

Medium 10 
 

Financial Monitoring Activities 

The Agency performs the following activities to 
assess the financial health of SWIFT and WDF 
borrowers and to monitor borrower compliance 
with loan terms: 

 Financial Compliance Reviews: The Agency 
performs annual reviews of borrowers to 
assess the borrowers’ financial risk and 
compliance with debt covenants. Those 
reviews result in the assignment of a risk 
rating that represents the borrower’s degree 
of compliance and financial health. The 
Agency uses a review task checklist to assess 
the borrowers’ financial risk factors and 
compliance.  

 Borrower payment reconciliations:  For 
each payment period, the Agency performs 
detailed borrower repayment 
reconciliations for its SWIFT and WDF 
borrowers.  

 Loan balance reconciliations: The Agency 
also performs monthly reconciliations of 
overall loan balances.  

Source: The Agency. 
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after its benchmark (averaging 104 days late). In addition, the Agency’s 
policies and procedures for its financial compliance reviews did not include 
the Agency’s internal benchmarks.  Performing the reviews in a timely 
manner strengthens the Agency’s ability to identify potential borrower 
issues.  

Quality Control Reviews. The Agency should 
strengthen the quality control reviews over 
its financial compliance monitoring (see text 
box for details on the financial compliance 
reviews). Although the Agency conducted a 
quality control review for 29 (97 percent) of 
the 30 financial compliance reviews tested, 
those quality control reviews did not identify 
that certain metrics or risk factors used in the 
Agency’s risk analysis were incomplete, 
inaccurately calculated, or not adequately 
documented for 14 (47 percent) of 30 
financial compliance reviews tested. 
Specifically:  

 For 10 reviews using the Municipal Advisory Council of Texas (TMAC) 
application, (1) the Agency did not consistently document its verification 
of fund balance adequacy; (2) review tasks were not addressed 
completely or accurately; or (3) financial metrics were inaccurately 
calculated. In certain cases, borrower data provided by TMAC was 
incomplete or inaccurate, and the Agency did not consistently document 
its verification of the data. Agency management asserted that it is 
working with TMAC to improve the data discrepancies noted. The errors 
identified did not impact the risk ratings assigned.  

 For four spreadsheet-based reviews, the Agency did not accurately 
complete its review task checklists, or it calculated financial metrics 
inaccurately. As discussed on the previous page, the errors identified 
impacted the risk rating assigned for one review tested.   

The Agency performed reconciliations of borrower payments and overall loan 
balances; however, it should improve the timeliness of its reconciliations and 
strengthen its supervisory reviews to ensure that its reconciliations are 
accurate. 

The Agency accurately performed all 17 WDF borrower payment 
reconciliations tested. The Agency did not accurately perform 1 (9 percent) 
of 11 SWIFT borrower payment reconciliations tested and 1 (13 percent) of 8 
overall loan balance reconciliations tested.  

Financial Compliance Reviews 

Prior to 2020, the Agency performed and 
documented its financial compliance 
reviews using spreadsheets. During fiscal 
year 2020, the Agency implemented a new 
process to perform and document its 
financial compliance reviews using a web-
based application hosted on the Municipal 
Advisory Council of Texas’ (TMAC) website, 
using data provided by TMAC.  

The 30 financial compliance reviews 
tested, covering SWIFT and WDF borrowers 
for fiscal years 2019 and 2020, included 19 
spreadsheet-based reviews and 11 reviews 
performed using the TMAC application.  

Source: The Agency. 
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Timeliness. The Agency did not perform its overall loan balance reconciliations 
in a timely manner according to its 15-day internal benchmark. For 3 (38 
percent) of 8 overall loan balance reconciliations tested, the Agency 
completed its reconciliations 11 to 39 days after its benchmark. The Agency 
did perform its detailed SWIFT and WDF borrower repayment reconciliations 
in a timely manner.  

Supervisory Reviews. The Agency should strengthen its supervisory review 
process and documentation over its reconciliations. Supervisory reviews did 
not identify the accuracy errors discussed above. In addition, the Agency 
lacked a consistent and documented supervisory review and approval 
process for its SWIFT borrower payment reconciliations.  

Recommendations  

The Agency should: 

 Strengthen and document its quality control and supervisory review 
processes to ensure its financial monitoring activities are accurate and 
adequately documented. 

 Update its policies and procedures to include its internal benchmarks for 
completing its financial monitoring activities.  

 Complete its financial monitoring activities within its established time 
frames.  

Management’s Response  

Management agrees with the recommendations and we appreciate the State 
Auditor’s Office and its audit team for the recommendations to improve 
procedures involving documentation, timeliness, and quality control within 
the Financial Compliance process. 

We appreciate the acknowledgment that the Agency accurately (97%) 
assessed the financial health of SWIFT and WDF borrowers and that risk 
factors were accurately assigned and there was no indication that efforts by 
Financial Compliance staff resulted in undesirable outcomes or that overall 
conclusions were inappropriate. 

We do note that the certain metrics or risk factors used in the Agency’s risk 
analysis that were identified as incomplete, inaccurately calculated, or not 
adequately documented, where primarily related to a new monitoring tool 
(TMAC) that was still in its pilot implementation phase during the audit 
period, as well as supplemental spreadsheets that are used to assist in 
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evaluating an entity’s financial data. TWDB financial compliance staff utilize 
these tools as part of its review process, but the Agency’s system of record is 
TxWISE which in, almost all cases, fully documented complete and accurate 
compliance findings for the entities audited. 

With regard to the findings outlined above, we agree we can improve 
documentation of controls and review processes associated with the SWIFT 
and WDF financial monitoring programs. 

We agree with the finding that performing the reviews in a timely manner 
strengthens the Agency’s ability to identify potential borrower issues and will 
work to ensure financial monitoring activities are completed within 
established time frames. We do note that there were extraordinary 
circumstances that affected some of those timelines. 

While staff constantly strives to complete assignments accurately and timely, 
it should be noted that the work conducted by the Financial Compliance staff 
is varied and complex. Evaluating the financial stability of a municipality, 
non-profit water supply corporation or a regional water supplier can include 
evaluating complex financial statements, including footnotes and 
management reports, as well as fully understanding how other external 
factors may be impacting the borrower. While there are general guidelines, 
the work can be nuanced, and make take more time than allotted by the 
internal benchmark. A thorough and complete review and understanding of 
the entity’s financial condition is more valuable, from a business perspective, 
than meeting a benchmark.  

In addition, the financial compliance staff were responsible for major 
initiatives during FY2020 that periodically redirected staff resources. At the 
onset of the COVID-19 pandemic, the Financial Compliance team immediately 
began an outreach campaign to determine if borrowers in the portfolio were 
experiencing cashflow issues that could affect their ability to make debt 
service payments to the TWDB. Given the unprecedented financial and 
operational environment, the Agency’s executive management redirected 
staff to conduct personal outreach to borrowers with approaching payments 
due and continued to evaluate entities with payments due in subsequent 
quarters. Financial Compliance staff, like many other Agency staff, were also 
redirected to an important, new initiative to provide financial assistance to 
mitigate flooding in the state. The staff was directed to review over 150 
audits to assist the Agency in evaluating the ability of flood applicants to 
manage additional state resources. These initiatives were immediate and 
urgent and delayed the normal course of business. 
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We do note that only one review took 373 days to complete because 
technical issues on the loans were elevated to the Agency’s Office of General 
Counsel and the issues carried over from FY2018 to FY2019. This review was a 
very unique situation complicated by ongoing litigation. 

Responsible party: Director, Financial Compliance 

Implementation date: August 31, 2022  
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Chapter 3 

The Agency Has Processes in Place to Monitor Progression of Its 
Funded Projects; However, It Should Strengthen Documentation and 
Controls Related to Project Monitoring Activities  

The Agency has implemented and 
performed monitoring activities to 
assess the progression of projects 
funded through the SWIFT and WDF 
financial assistance programs (see text 
box for details); however, the Agency 
should improve its supervisory reviews 
to ensure that all aspects of the 
monitoring have been completed and 
documented as required. 

Project Milestone Verification. Auditors 
tested a sample of 30 SWIFT and WDF 
funded projects, 26 of which were 
active and 4 of which were completed 
during fiscal years 2019 and 2020. For all four completed SWIFT and WDF 
projects tested, the Agency obtained all required supporting project close-
out documentation and ensured that the projects were completed in 
accordance with the Agency’s project close-out procedures. In addition, for 
25 (96 percent) of 26 active SWIFT and WDF projects tested, the Agency 
provided evidence to demonstrate that borrowers met all applicable 
requirements prior to authorizing escrow fund releases. For the remaining 
active project tested, the Agency could not provide supporting 
documentation indicating that it received an independent appraisal of 
property as required for the acquisition phase of the project.    

Checklists. For all 30 fund releases tested (related to the 30 projects tested), 
the Agency accurately processed and authorized the release of escrowed 
funds. However, for five of those fund releases, Agency staff did not 
document the completion of checklists as required by the Agency’s policies 
and procedures.  

Supervisory Reviews. Although there was evidence that the Agency performed 
supervisory reviews of all 30 fund releases tested, those supervisory reviews 
did not identify the issues described above regarding the Agency’s 
monitoring of funded projects. The Agency should strengthen its supervisory 

                                                             
11 The risk related to the issues discussed in Chapter 3 is rated as Medium because they present risks or effects that if not 

addressed could moderately affect the audited entity’s ability to effectively administer the program(s)/function(s) audited.  
Action is needed to address the noted concern and reduce risks to a more desirable level.  

Chapter 3 
Rating: 

Medium 11 
 

Project Monitoring Activities 

For projects funded through the SWIFT and WDF 
financial assistance programs, the Agency holds 
funds in escrow until the borrowers demonstrate 
achievement of required project milestones and 
meet related requirements.  

The general project milestones include the 
planning, acquisition, design, and construction 
phases of a project.  

The Agency uses checklists to document its 
verification that the borrower has met all 
applicable requirements prior to authorizing 
release of escrowed funds to the borrower.  

Sources: Texas Administrative Code, Title 31, 
Section 363.43, and the Agency’s policies and 
procedures.  
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reviews over its project monitoring activities to ensure that Agency staff (1) 
obtain all documentation required to demonstrate achievement of project 
milestones and (2) complete required checklists. Not consistently 
documenting its monitoring or not maintaining documentation to support a 
borrower’s completion of required project milestones could result in the 
Agency authorizing the release of funds to a borrower prior to that 
borrower’s having achieved project milestones.  

Recommendations  

The Agency should strengthen its supervisory reviews over its project 
monitoring activities to help ensure that it: 

 Documents its verification of project milestone completion as required by 
the Agency’s policies and procedures. 

 Maintains documentation required to support a borrower’s completion 
of project milestones. 

Management’s Response  

The Agency agrees that supervisory reviews over project monitoring activities 
should be strengthened to ensure project milestones are completed according 
to policies and procedures and that the required documentation supporting 
the completion of the milestones is properly recorded. 

Responsible Party: RWPD Director, WSI 

Implementation date: December 31, 2021  
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Appendices 

Appendix 1 

Objectives, Scope, and Methodology 

Objectives 

The objectives of this audit were to:  

 Determine whether monitoring activities performed by the Water 
Development Board (Agency) for loans funded through the State Water 
Implementation Fund for Texas (SWIFT) and the Water Development 
Fund (WDF) comply with Agency policy and help ensure that: 

 Loan recipients with an increased risk of default or late payment are 
identified timely. 

 Loan recipients comply with loan terms and other applicable 
requirements. 

 Funded projects progress in accordance with established timelines. 

 Determine whether the Agency reviews and prioritizes applications for 
financial assistance through the SWIFT and the WDF in accordance with 
applicable requirements. 

Scope 

The scope of this audit covered monitoring activities and application review 
processes for loans funded through the SWIFT and WDF financial assistance 
programs during fiscal years 2019 and 2020. The scope also included a review 
of significant internal control components related to the Agency’s monitoring 
activities and application review processes (see Appendix 3 for more 
information about internal control components).  

Methodology 

The audit methodology included reviewing relevant criteria and other 
information sources related to the SWIFT and WDF programs; conducting 
interviews and process walkthroughs with Agency staff; and performing tests 
and other selected procedures to evaluate the Agency’s financial and project 
monitoring activities, application review processes, and related controls. The 
audit methodology also included testing selected general controls over the 
Agency’s significant information technology (IT) systems, which included the 
following: 
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 Texas Water Information System Expansion (TxWISE). The Agency uses TxWISE 
to track and process financial assistance.  

 Online Loan Application (OLA). External entities use OLA to submit 
applications for financial assistance.  

 Abila Micro Information Products (MIP) Fund Accounting. The Agency uses the 
Abila MIP Fund Accounting software for financial management and 
accounting.  

Data Reliability and Completeness 

Auditors assessed the reliability of the data sets listed below to address the 
audit objectives.  

TxWISE. Auditors obtained the following data populations from TxWISE to use 
during the audit: 

 SWIFT abridged applications that the Agency received during the 2019 
and 2020 funding cycles.  

 SWIFT and WDF financial assistance applications that the Agency received 
and approved during fiscal years 2019 and 2020.  

 Financial compliance reviews that the Agency performed for active SWIFT 
and WDF borrowers during fiscal years 2019 and 2020.  

 Escrow fund releases that the Agency processed for active and completed 
SWIFT and WDF projects for fiscal years 2019 and 2020.  

To assess the reliability of the data obtained from TxWISE, auditors 
performed procedures including (1) observing data extracts, (2) reviewing 
SQL or query parameters used to extract the data, (3) performing data 
analysis to identify missing data, duplicates, or outliers, and (4) comparing 
the data to other external sources. Auditors also evaluated the effectiveness 
of the Agency’s general controls over TxWISE.  

Auditors determined that the data obtained from TxWISE was sufficiently 
reliable for purposes of this audit.  

iSupport (work ticket system). The Agency uses iSupport to document and track 
changes made to the Agency’s IT systems. Auditors used data from iSupport 
and obtained a population of changes made to the Agency’s significant IT 
systems. To assess the reliability of the data obtained from iSupport, auditors 
observed data extracts and reviewed query parameters used to extract the 
data.  
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Auditors determined that the data obtained from iSupport was sufficiently 
reliable for purposes of this audit.  

Sampling Methodology 

Auditors used nonstatistical directed, random, and risk-based sampling to 
address the audit objectives. Below are descriptions of the sampling 
methodology used for each element of the audit objectives. 

Application Review (Financial Assistance Applications). From a population of 14 
SWIFT and WDF financial assistance applications that the Agency received 
and approved during fiscal years 2019 and 2020, auditors selected a 
nonstatistical directed sample of 10 SWIFT and WDF financial assistance 
applications to evaluate the Agency’s application review processes and 
related controls. Auditors chose this sample design to ensure coverage 
throughout both audited fiscal years. The sample items were not necessarily 
representative of the population; therefore, it would not be appropriate to 
project the test results to the population.  

Financial Monitoring. From a population of 249 SWIFT and WDF financial 
compliance reviews that the Agency performed during fiscal years 2019 and 
2020, auditors selected a nonstatistical sample of 24 SWIFT and WDF 
financial compliance reviews through random selection to evaluate the 
Agency’s financial monitoring processes and related controls. Auditors 
selected six additional financial compliance reviews for testing based on risk. 
Auditors chose this sample design to ensure that the sample would include 
coverage of SWIFT and WDF borrower financial compliance reviews and 
address specific risk factors identified in the population. The test results as 
reported do not identify which items were selected randomly or based on 
risk; therefore, it would not be appropriate to project the test results to the 
population.  

From a population of 24 months covering fiscal years 2019 and 2020, 
auditors also selected a nonstatistical directed sample of 8 months (4 months 
selected from each fiscal year) to test the Agency’s loan balance and 
borrower payment reconciliations. Auditors chose this sample design to 
ensure coverage of (1) months throughout both audited fiscal years and (2) 
significant borrower repayment months. The sample items were not 
necessarily representative of the population; therefore, it would not be 
appropriate to project the test results to the population.  

Project Monitoring. From a population of 266 SWIFT and WDF escrow fund 
releases that the Agency processed for fiscal years 2019 and 2020, auditors 
selected a nonstatistical sample of 26 SWIFT and WDF escrow fund releases 
through random selection to evaluate the Agency’s project monitoring 
processes and related controls. Auditors selected four additional escrow fund 
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releases for testing using nonstatistical directed sampling. Auditors chose this 
sample design to ensure that the sample would include coverage of active 
SWIFT and WDF projects and completed SWIFT and WDF projects. The test 
results as reported do not identify which items were randomly selected or 
selected using professional judgment; therefore, it would not be appropriate 
to project the test results to the population.  

IT General Controls. From a population of 51 work order tickets related to 
changes made to the Agency’s significant IT systems in fiscal years 2019 and 
2020, auditors selected a nonstatistical directed sample of 9 work order 
tickets to evaluate the Agency’s controls over its change management 
processes. Auditors chose this sample design to ensure coverage of 
significant changes made to the Agency’s systems during fiscal years 2019 
and 2020. The sample items were not necessarily representative of the 
population; therefore, it would not be appropriate to project the test results 
to the population.  

Information collected and reviewed included the following:   

 The Agency’s policies and procedures. 

 Data populations obtained from TxWISE and iSupport (see “Data 
Reliability and Completeness” section above for additional details on data 
populations). 

 SWIFT abridged applications that the Agency received during the 2019 
and 2020 funding cycles. 

 SWIFT and WDF financial assistance applications that the Agency received 
during fiscal years 2019 and 2020. 

 Supporting documentation related to the Agency’s (1) scoring and 
prioritization of SWIFT abridged applications, (2) review of SWIFT and 
WDF financial assistance applications, (3) financial monitoring of active 
SWIFT and WDF borrowers, and (4) project monitoring of active and 
completed SWIFT and WDF projects. 

 Water Development Board memos, agenda items and attachments, and 
meeting minutes. 

 Other sources, including the Agency’s website and biennial reports, that 
contained information related to the SWIFT and WDF programs. 
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Procedures and tests conducted included the following:   

 Conducted interviews and process walkthroughs with Agency staff. 

 Reviewed various sources of criteria and other information sources to 
obtain background information regarding the SWIFT and WDF programs. 

 Analyzed data from TxWISE and iSupport that auditors used to perform 
tests and address the audit objectives. 

 Reviewed supporting documentation and performed tests and other 
selected procedures to evaluate the Agency’s financial and project 
monitoring activities, application review processes, and related controls. 

 Tested selected general controls over the Agency’s significant IT systems 
(TxWISE, OLA, and MIP) and the Office of the Comptroller of Public 
Accounts’ Uniform Statewide Accounting System. 

Criteria used included the following:   

 Texas Constitution, Article III, Sections 49-c and 49-d.  

 Texas Water Code, Chapters 15, 16, and 17.  

 Title 31, Texas Administrative Code, Chapter 363.  

 Title 1, Texas Administrative Code, Chapter 202.  

 The Department of Information Resources’ Security Control Standards 
Catalog, Version 1.3.  

 The Department of Information Resources’ Texas Cybersecurity 
Framework.  

 The Agency’s policies and procedures.  

Project Information 

Audit fieldwork was conducted from August 2020 through May 2021.  We 
conducted this performance audit in accordance with generally accepted 
government auditing standards. Those standards require that we plan and 
perform the audit to obtain sufficient, appropriate evidence to provide a 
reasonable basis for our findings and conclusions based on our audit 
objectives. We believe that the evidence obtained provides a reasonable 
basis for our findings and conclusions based on our audit objectives.   
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The following members of the State Auditor’s staff performed the audit: 

 Sonya Tao, CPA, CFE (Project Manager) 

 Kelly Bratton, CFSA, CRMA, MBA (Assistant Project Manager) 

 Justin Brister 

 Alton C. Gamble 

 Joseph A. Kozak, CPA, CISA 

 Bianca F. Pineda, CFE, CGAP  

 Michelle Ann Duncan Feller, CPA, CIA (Quality Control Reviewer) 

 Becky Beachy, CIA, CGAP (Audit Manager) 
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Appendix 2 

Issue Rating Classifications and Descriptions 

Auditors used professional judgment and rated the audit findings identified 
in this report. Those issue ratings are summarized in the report chapters/sub-
chapters. The issue ratings were determined based on the degree of risk or 
effect of the findings in relation to the audit objective(s).  

In determining the ratings of audit findings, auditors considered factors such 
as financial impact; potential failure to meet program/function objectives; 
noncompliance with state statute(s), rules, regulations, and other 
requirements or criteria; and the inadequacy of the design and/or operating 
effectiveness of internal controls. In addition, evidence of potential fraud, 
waste, or abuse; significant control environment issues; and little to no 
corrective action for issues previously identified could increase the ratings for 
audit findings. Auditors also identified and considered other factors when 
appropriate. 

Table 2 provides a description of the issue ratings presented in this report.  

Table 2 

Summary of Issue Ratings 

Issue Rating Description of Rating 

Low The audit identified strengths that support the audited entity’s ability to 
administer the program(s)/function(s) audited or the issues identified do 
not present significant risks or effects that would negatively affect the 
audited entity’s ability to effectively administer the 
program(s)/function(s) audited.  

Medium Issues identified present risks or effects that if not addressed could 
moderately affect the audited entity’s ability to effectively administer 
program(s)/function(s) audited.  Action is needed to address the noted 
concern(s) and reduce risks to a more desirable level. 

High Issues identified present risks or effects that if not addressed could 
substantially affect the audited entity’s ability to effectively administer 
the program(s)/function(s) audited.  Prompt action is essential to address 
the noted concern(s) and reduce risks to the audited entity. 

Priority Issues identified present risks or effects that if not addressed could 
critically affect the audited entity’s ability to effectively administer the 
program(s)/function(s) audited.  Immediate action is required to address 
the noted concern(s) and reduce risks to the audited entity. 
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Appendix 3 

Internal Control Components 

Internal control is a process used by management to help an entity achieve 
its objectives. The U.S. Government Accountability Office’s Government 
Auditing Standards require auditors to assess internal control when internal 
control is significant to the audit objectives. The Committee of Sponsoring 
Organizations of the Treadway Commission (COSO) established a framework 
for 5 integrated components and 17 principles of internal control, which are 
listed in Table 3. 

Table 3 

Internal Control Components and Principles 

Component Component Description Principles 

Control Environment The control environment sets the 
tone of an organization, influencing 
the control consciousness of its 
people. It is the foundation for all 
other components of internal 
control, providing discipline and 
structure.  

 The organization demonstrates a commitment to 
integrity and ethical values. 

 The board of directors demonstrates independence 
from management and exercises oversight of the 
development and performance of internal control. 

 Management establishes, with board oversight, 
structures, reporting lines, and appropriate 
authorities and responsibilities in the pursuit of 
objectives. 

 The organization demonstrates a commitment to 
attract, develop, and retain competent individuals 
in alignment with objectives. 

 The organization holds individuals accountable for 
their internal control responsibilities in the pursuit 
of objectives. 

Risk Assessment Risk assessment is the entity’s 
identification and analysis of risks 
relevant to achievement of its 
objectives, forming a basis for 
determining how the risks should be 
managed. 

 The organization specifies objectives with sufficient 
clarity to enable the identification and assessment 
of risks relating to objectives. 

 The organization identifies risks to the achievement 
of its objectives across the entity and analyzes risks 
as a basis for determining how the risks should be 
managed. 

 The organization considers the potential for fraud in 
assessing risks to the achievement of objectives. 

 The organization identifies and assesses changes 
that could significantly impact the system of internal 
control. 

Control Activities Control activities are the policies 
and procedures that help ensure 
that management’s directives are 
carried out. 

 The organization selects and develops control 
activities that contribute to the mitigation of risks to 
the achievement of objectives to acceptable levels. 

 The organization selects and develops general 
control activities over technology to support the 
achievement of objectives. 

 The organization deploys control activities through 
policies that establish what is expected and 
procedures that put policies into action. 

Information and 
Communication 

Information and communication are 
the identification, capture, and 
exchange of information in a form 

 The organization obtains or generates and uses 
relevant, quality information to support the 
functioning of internal control.  
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Internal Control Components and Principles 

Component Component Description Principles 

and time frame that enable people 
to carry out their responsibilities. 

 The organization internally communicates 
information, including objectives and responsibilities 
for internal control, necessary to support the 
functioning of internal control. 

 The organization communicates with external 
parties regarding matters affecting the functioning 
of internal control. 

Monitoring Activities Monitoring is a process that assesses 
the quality of internal control 
performance over time. 

 The organization selects, develops, and performs 
ongoing and/or separate evaluations to ascertain 
whether the components of internal control are 
present and functioning. 

 The organization evaluates and communicates 
internal control deficiencies in a timely manner to 
those parties responsible for taking corrective 
action, including senior management and the board 
of directors, as appropriate. 

Source: Internal Control – Integrated Framework, Committee of Sponsoring Organizations of the Treadway Commission, May 
2013. 
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Appendix 4 

Related State Auditor’s Office Reports  

  Table 4 

Related State Auditor’s Office Report 

Number Report Name Release Date 

16-039 An Audit Report on the State Water Implementation Revenue Fund for Texas at the 
Water Development Board 

August 2016 

 

 

 





http://www.sao.texas.gov/
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